

CRM PROPOSAL – SALES MOBILE APP & SUPER ADMIN WEB PANEL

Prepared by :
Jaseem Rahman

Prepared for :
**Inprox educational
Institution Thrissur**

System Architecture Overview

The proposed CRM solution is designed using a layered architecture to ensure clear responsibility separation, scalability, and operational control.

Super Admin – Web Application

The Super Admin Web Panel functions as the central control system. It enables complete administrative authority over users, leads, tasks, reporting, and system configuration. All monitoring, analytics, and governance activities are handled through this interface.

Sales Team – Mobile Application (Android)

The Sales Mobile App is built for execution in the field. It allows sales team members to work on assigned leads, perform follow-ups, log calls, and manage daily tasks efficiently without access to system-level controls.

Backend – Centralized API Layer

The backend manages all business logic, authentication, workflow enforcement, reporting logic, and real-time data synchronization between the web panel and mobile application.

Database – Relational Database

A centralized relational database securely stores leads, users, call logs, task data, activities, and audit trails, ensuring consistency and reporting accuracy.

User Roles & Access Control

The system is intentionally restricted to two roles to avoid complexity and misuse.

Super Admin (Web)

The Super Admin has full visibility and control across the system. Responsibilities include creating and assigning leads, managing users, monitoring activities, reviewing performance, and auditing all actions within the platform.

Sales Team Member (Mobile App)

Sales users can access only their assigned leads and tasks. They have no configuration or administrative privileges. Performance data is system-generated based on actual activity, ensuring transparency and preventing manual manipulation.

Super Admin Web Panel – Functional Scope

Authentication & Security

Secure login with role-based access control and complete activity logging to ensure accountability and audit readiness.

Lead Management

Admins can create, edit, import, and export leads. Leads can be assigned to sales team members and tracked through defined lifecycle stages: Open, In Progress, Completed (Admission/Sale), and Aborted or Rejected. Each lead maintains a full history of notes, and status updates.

Team Management

Admins can add, edit, or deactivate team members and access individual dashboards. Metrics tracked include total leads, active considerations, conversions, and aborted leads.

Task & Call Monitoring

Admins can assign follow-up tasks and monitor call activity.

Reports & Analytics

The system provides team-wise and individual performance reports, conversion ratios.

Sales Mobile App – Functional Scope**Login & Dashboard**

Sales users log in securely and access a dashboard showing assigned leads, pending tasks.

Call Handling & Logging

The app supports direct calling from lead profiles.

Lead Management

Sales users can view assigned leads, update lead status, and add notes after interactions. Lead creation is restricted to the admin panel to maintain data control.

Task Management

Assigned tasks and follow-ups are displayed within the app. Users can update task status and receive reminders to ensure timely actions.

UI / UX Principles

The UI/UX design prioritizes minimal clicks, sales-first workflows, clear performance indicators, and high data density over visual embellishments. The interface is optimized for speed, clarity, and real-world sales usage.

Deployment & Infrastructure Responsibility

The mobile application APK build will be shared with the client upon completion for distribution and deployment as required. Hosting infrastructure, server setup, domain registration, and related recurring costs are not included in the development scope and must be purchased and managed by the client. The development team will provide necessary technical guidance for deployment configuration if required.



Timeline

Phase	Duration
Requirements Finalization & Wireframes 21/03/2026	3–4 days
Backend APIs & Core Business Logic	1 week
Lead, Task & Call Management Modules	1 week
Reporting & Performance Analytics	4–5 days
Flutter UI + Integration	1.5 weeks
Testing + fixes	4–5 days
Deployment	3 days
Total timeline	4–5 weeks.

Costing

Item	Estimate Cost
CRM Development (Mobile App + Web Panel + Backend)	₹1,40,000
Server Hosting (AWS — 6 Months Included)	Included
Domain	To Be Provided by Client)
Annual Maintenance (After 1 Year)	₹7000 / Year
Complimentary	Initial Data Setup + 1 Month Support

Payment Terms

The total project cost is ₹1,40,000 (One Lakh Thirty-Five Thousand Only). The payment will be made in the following phases:

- **Advance Payment – 40% (₹56,000)**
To be paid at the time of project confirmation to initiate the development process.
- **Mid-Project Payment – 30% (₹42,000)**
To be paid upon completion of the initial development phase and demonstration of core functionalities.
- **Final Payment – 30% (₹42,000)**
To be paid before final deployment and project handover.



Why Choose Zuarak

At Zuarak, we focus on **quality, performance, and brand expression.**

We don't just design websites — we build digital experiences that convert viewers into customers. With a creative team experienced in UI/UX, WordPress customization, and digital marketing, your boutique's online presence will stand out beautifully while being simple to manage.

THANK YOU

Contact Us



+91 9846673939



zuarakcore@gmail.com



<https://zuarak.com/>